

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



ID		Task Name	Duration	Start	Finish	2nd Half
						Qtr 3
1		IDC Re-Engineering Phase 2 Project (IDC-REP2-IMS-V1.0)	2215 days	Mon 2/3/14	Fri 7/29/22	
2		Startup Activities	1 day	Tue 2/4/14	Tue 2/4/14	
3		Start of iterations	0 days	Tue 2/4/14	Tue 2/4/14	
4		Inception Phase	260 days	Mon 2/3/14	Sat 1/31/15	
5		Iteration I1	128 days	Mon 2/3/14	Thu 7/31/14	
6		Start of iteration I1	0 days	Mon 2/3/14	Mon 2/3/14	
7		Project management	128 days	Mon 2/3/14	Wed 7/30/14	
8		Requirements	128 days	Mon 2/3/14	Wed 7/30/14	
9		Analysis and Design	128 days	Mon 2/3/14	Wed 7/30/14	
10		Implementation	128 days	Mon 2/3/14	Wed 7/30/14	
11		Test	128 days	Mon 2/3/14	Wed 7/30/14	
12		Deployment	128 days	Mon 2/3/14	Wed 7/30/14	
13		Environment	128 days	Mon 2/3/14	Wed 7/30/14	
14		Iteration Review	4 days	Mon 7/14/14	Thu 7/17/14	
15		End of iteration I1	0 days	Thu 7/31/14	Thu 7/31/14	
16		Iteration I2	131 days	Fri 8/1/14	Sat 1/31/15	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



17	Start of iteration I2	0 days	Fri 8/1/14	Fri 8/1/14
18	Project management	131 days	Fri 8/1/14	Fri 1/30/15
19	Requirements	131 days	Fri 8/1/14	Fri 1/30/15
20	Analysis and Design	131 days	Fri 8/1/14	Fri 1/30/15
21	Implementation	131 days	Fri 8/1/14	Fri 1/30/15
22	Test	131 days	Fri 8/1/14	Fri 1/30/15
23	Deployment	131 days	Fri 8/1/14	Fri 1/30/15
24	Environment	131 days	Fri 8/1/14	Fri 1/30/15
25	Iteration Review	4 days	Mon 1/26/15	Thu 1/29/15
26	End of iteration I2	0 days	Sat 1/31/15	Sat 1/31/15

Project: USNDC Project Date: Fri 12/12/14	Task		External			
	Milestone		MilestoneManual		Summary Rollup	
	Split		Inactive TaskManual		Summary	
	Milestone		Inactive only		MilestoneStart-	
	Summary		Inactive only		SummaryFinish-	
	Project Summary		Manual TaskDeadline			
	External Tasks		Duration-onlyProgress			

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



ID		Task Name	Duration	Start	Finish	2nd Half
						Qtr 3
27		End of Inception Phase deliverable status	0 days	Fri 1/30/15	Fri 1/30/15	
28		End of Inception Phase	0 days	Fri 1/30/15	Fri 1/30/15	
29		Project Management	0 days	Fri 1/30/15	Fri 1/30/15	
30		AC: Risks have been sufficiently identified and mitigated.	0 days	Fri 1/30/15	Fri 1/30/15	
31		EC: Risk List is in the Completed state	0 days	Fri 1/30/15	Fri 1/30/15	
32		AC: Project plan is an executable, measurable and sufficient plan for the completion of the project.	0 days	Fri 1/30/15	Fri 1/30/15	
33		EC: IMP/IMS are in the Completed state	0 days	Fri 1/30/15	Fri 1/30/15	
34		EC: Cost estimates for the next phase are complete and reviewed with stakeholders.	0 days	Fri 1/30/15	Fri 1/30/15	
35		EC: Tasks are planned for the upcoming iterations.	0 days	Fri 1/30/15	Fri 1/30/15	
36		Iteration plan for first Elaboration iteration completed and reviewed.	0 days	Fri 1/30/15	Fri 1/30/15	
37		General outline of all work during the Elaboration phase is defined.	0 days	Fri 1/30/15	Fri 1/30/15	
38		All plans for the upcoming iterations are in RTC.	0 days	Fri 1/30/15	Fri 1/30/15	
39		Requirements	0 days	Fri 1/30/15	Fri 1/30/15	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



40	AC: Requirements, key features, and main constraints are documented and baselined	0 days	Fri 1/30/15	Fri 1/30/15
41	EC: Vision is in the Delivered state	0 days	Fri 1/30/15	Fri 1/30/15
42	EC: Glossary is in the Completed state	0 days	Fri 1/30/15	Fri 1/30/15
43	EC: System Specification Document (based on the SRD) is in the Delivered state.	0 days	Fri 1/30/15	Fri 1/30/15
44	EC: ICDs are in the Identified state (if any changes)	0 days	Fri 1/30/15	Fri 1/30/15
45	EC: Use Cases are 20% complete	0 days	Fri 1/30/15	Fri 1/30/15
46	100% of architecturally significant use cases are in the Delivered state	0 days	Fri 1/30/15	Fri 1/30/15
47	100% of use cases are in the Drafted state	0 days	Fri 1/30/15	Fri 1/30/15
48	Analysis and Design	0 days	Fri 1/30/15	Fri 1/30/15
49	AC: Architecture is complete and maintained throughout the life of the project.	0 days	Fri 1/30/15	Fri 1/30/15
50	EC: Demonstrate the state of the system	0 days	Fri 1/30/15	Fri 1/30/15
51	Environment	0 days	Fri 1/30/15	Fri 1/30/15
52	AC: Development environment is defined and ready for use.	0 days	Fri 1/30/15	Fri 1/30/15

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



Project: USNDC Project
Date: Fri 12/12/14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Page 2

ID	Task Name	Duration	Start	Finish	2nd Half
					Qtr 3
53	EC: The tools necessary for work in Elaboration phase are installed and ready for use	0 days	Fri 1/30/15	Fri 1/30/15	
54	RTC installed, configured and being used.	0 days	Fri 1/30/15	Fri 1/30/15	
55	RSA installed, configured and being used for use-case work and ready for use-case	0 days	Fri 1/30/15	Fri 1/30/15	
56	The Configuration Management environment (within RSA) is set up and being use	0 days	Fri 1/30/15	Fri 1/30/15	
57	Inception Phase Review	1 day	Thu 1/29/15	Thu 1/29/15	
58	Elaboration Phase	522 days	Mon 2/2/15	Tue 1/31/17	
59	Iteration E1	130 days	Mon 2/2/15	Fri 7/31/15	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



60	Start of Iteration E1	0 days	Mon 2/2/15	Mon 2/2/15
61	Project management	130 days	Mon 2/2/15	Fri 7/31/15
62	Requirements	130 days	Mon 2/2/15	Fri 7/31/15
63	Analysis and Design	130 days	Mon 2/2/15	Fri 7/31/15
64	Implementation	130 days	Mon 2/2/15	Fri 7/31/15
65	Test	130 days	Mon 2/2/15	Fri 7/31/15
66	Deployment	130 days	Mon 2/2/15	Fri 7/31/15
67	Environment	130 days	Mon 2/2/15	Fri 7/31/15
68	Iteration Review	4 days	Mon 7/27/15	Fri 7/31/15
69	End of iteration E1	0 days	Fri 7/31/15	Fri 7/31/15
70	Iteration E2	130 days	Mon 8/3/15	Fri 1/29/16
71	Start of iteration E2	0 days	Mon 8/3/15	Mon 8/3/15
72	Project management	130 days	Mon 8/3/15	Fri 1/29/16
73	Requirements	130 days	Mon 8/3/15	Fri 1/29/16
74	Analysis and Design	130 days	Mon 8/3/15	Fri 1/29/16
75	Implementation	130 days	Mon 8/3/15	Fri 1/29/16

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



76		Test	130 days	Mon 8/3/15	Fri 1/29/16
77		Deployment	130 days	Mon 8/3/15	Fri 1/29/16
78		Environment	130 days	Mon 8/3/15	Fri 1/29/16

Project: USNDC Project
Date: Fri 12/12/14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Page 3

ID	Task Name	Duration	Start	Finish	2nd Half Qtr 3
79	Iteration Review	4 days	Mon 1/25/16	Fri 1/29/16	
80	End of iteration E2	0 days	Fri 1/29/16	Fri 1/29/16	
81	Iteration E3	130 days	Mon 2/1/16	Fri 7/29/16	
82	Start of iteration E3	0 days	Mon 2/1/16	Mon 2/1/16	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



83	Project management	130 days	Mon 2/1/16	Fri 7/29/16
84	Requirements	130 days	Mon 2/1/16	Fri 7/29/16
85	Analysis and Design	130 days	Mon 2/1/16	Fri 7/29/16
86	Implementation	130 days	Mon 2/1/16	Fri 7/29/16
87	Test	130 days	Mon 2/1/16	Fri 7/29/16
88	Deployment	130 days	Mon 2/1/16	Fri 7/29/16
89	Environment	130 days	Mon 2/1/16	Fri 7/29/16
90	Iteration Review	4 days	Mon 7/25/16	Fri 7/29/16
91	End of iteration E3	0 days	Fri 7/29/16	Fri 7/29/16
92	Iteration E4	132 days	Mon 8/1/16	Tue 1/31/17
93	Start of iteration E4	0 days	Mon 8/1/16	Mon 8/1/16
94	Project management	132 days	Mon 8/1/16	Tue 1/31/17
95	Requirements	132 days	Mon 8/1/16	Tue 1/31/17
96	Analysis and Design	132 days	Mon 8/1/16	Tue 1/31/17
97	Implementation	132 days	Mon 8/1/16	Tue 1/31/17
98	Test	132 days	Mon 8/1/16	Tue 1/31/17
99	Deployment	132 days	Mon 8/1/16	Tue 1/31/17

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



100		Environment	132 days	Mon 8/1/16	Tue 1/31/17
101		Iteration Review	4 days	Mon 1/23/17	Thu 1/26/17
102		End of iteration E4	0 days	Tue 1/31/17	Tue 1/31/17
103		End of Elaboration Phase deliverable status	1 day	Tue 1/31/17	Tue 1/31/17
104		End of Elaboration Phase	0 days	Tue 1/31/17	Tue 1/31/17

Project: USNDC Project Date: Fri 12/12/14	Task		External			
	Split		MilestoneManual		Summary Rollup	
	Milestone		Inactive TaskManual		Summary	
	Summary		Inactive only		MilestoneStart-	
	Project Summary		Inactive only		SummaryFinish-	
	External Tasks		Manual TaskDeadline			
			Duration-onlyProgress			

Page 4

ID	Task Name	Duration	Start	Finish	2nd Half Qtr 3
105	Project management	0 days	Tue 1/31/17	Tue 1/31/17	
106	AC: Risks have been sufficiently identified and mitigated.	0 days	Tue 1/31/17	Tue 1/31/17	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



107	EC: Risk List is in the Delivered state	0 days	Tue 1/31/17	Tue 1/31/17
108	AC: Project plan is an executable, measurable and sufficient plan for the completion of the project	0 days	Tue 1/31/17	Tue 1/31/17
109	EC: IMP/IMS are in the Approved state	0 days	Tue 1/31/17	Tue 1/31/17
110	EC: Cost estimates for the next phases are complete and reviewed with stakeholders	0 days	Tue 1/31/17	Tue 1/31/17
111	EC: Tasks are planned for the upcoming iterations	0 days	Tue 1/31/17	Tue 1/31/17
112	Iteration plan for first Construction (also called Development) iteration completed and reviewed.	0 days	Tue 1/31/17	Tue 1/31/17
113	General outline of all work during the Construction (also called Development) and Transition phases is defined	0 days	Tue 1/31/17	Tue 1/31/17
114	All plans for the upcoming iterations are in RTC.	0 days	Tue 1/31/17	Tue 1/31/17
115	Requirements	0 days	Tue 1/31/17	Tue 1/31/17
116	AC: Requirements, key features, and main constraints are documented and baselined	0 days	Tue 1/31/17	Tue 1/31/17
117	EC: Vision may be updated and is in the Approved state	0 days	Tue 1/31/17	Tue 1/31/17
118	EC: Glossary is in the Approved state	0 days	Tue 1/31/17	Tue 1/31/17
119	EC: System Specification Document (based on the SRD) may be updated and is in the Approved state.	0 days	Tue 1/31/17	Tue 1/31/17
120	EC: ICDs are in the Delivered state (if there are any)	0 days	Tue 1/31/17	Tue 1/31/17
121	EC: Use Cases are 80% complete	0 days	Tue 1/31/17	Tue 1/31/17

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



122	100% of architecturally significant use cases are in the Approved state	0 days	Tue 1/31/17	Tue 1/31/17
123	80% of use cases are in the Delivered state	0 days	Tue 1/31/17	Tue 1/31/17
124	100% of actors are in the Delivered state	0 days	Tue 1/31/17	Tue 1/31/17
125	EC: User-interface storyboards are 100% in the Delivered state	0 days	Tue 1/31/17	Tue 1/31/17
126	Analysis and Design	0 days	Tue 1/31/17	Tue 1/31/17
127	AC: Architecture is complete and maintained throughout the life of the project.	0 days	Tue 1/31/17	Tue 1/31/17
128	EC: The SAD is in the Delivered state.	0 days	Tue 1/31/17	Tue 1/31/17
129	EC: Use-Case Realizations (UCR) are 50% Complete	0 days	Tue 1/31/17	Tue 1/31/17

Project: USNDC Project
Date: Fri 12/12/14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline


Progress

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



ID		Task Name	Duration	Start	Finish	2nd Half
						Qtr 3
130		100% of UCR are Approved for the architecturally significant use cases.	0 days	Tue 1/31/17	Tue 1/31/17	
131		50% of UCR are in the Delivered state	0 days	Tue 1/31/17	Tue 1/31/17	
132		EC: Data Model is 50% Complete	0 days	Tue 1/31/17	Tue 1/31/17	
133		EC: Demonstrate the state of the system	0 days	Tue 1/31/17	Tue 1/31/17	
134		EC: User-Interface prototypes are 50% in the Delivered state.	0 days	Tue 1/31/17	Tue 1/31/17	
135		Test	0 days	Tue 1/31/17	Tue 1/31/17	
136		AC: Test plans and processes are in place and adequately test the functional and non-functional requirements	0 days	Tue 1/31/17	Tue 1/31/17	
137		EC: Test Plan is in the Drafted state.	0 days	Tue 1/31/17	Tue 1/31/17	
138		EC: Test Case Descriptions are 2% Complete.	0 days	Tue 1/31/17	Tue 1/31/17	
139		100% of test case descriptions for the architecturally significant use cases are in th	0 days	Tue 1/31/17	Tue 1/31/17	
140		20 of the test case descriptions are in the Complete state for remaining use cases.	0 days	Tue 1/31/17	Tue 1/31/17	
141		Deployment	1 day	Tue 1/31/17	Tue 1/31/17	
142		AC: Deployment is understood and all the plans are in place for a successful delivery t	1 day	Tue 1/31/17	Tue 1/31/17	
143		EC: Deployment Plan is in the Fully Described state.				

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



144	EC: User Manuals are in the Drafted state.	0 days	Tue 1/31/17	Tue 1/31/17
145	Environment	0 days	Tue 1/31/17	Tue 1/31/17
146	AC: Development environment is defined and ready for use.	0 days	Tue 1/31/17	Tue 1/31/17
147	EC: The tools necessary for work in Elaboration phase are installed and ready for use.	0 days	Tue 1/31/17	Tue 1/31/17
148	RTC installed, configured and being used.	0 days	Tue 1/31/17	Tue 1/31/17
149	RSA installed, configured and being used for use case, use-case realization design work.	0 days	Tue 1/31/17	Tue 1/31/17
150	The Configuration Management environment (for code) is being used.	0 days	Tue 1/31/17	Tue 1/31/17
151	The project regularly has code generated and compiled into a build.	0 days	Tue 1/31/17	Tue 1/31/17
152	Building and releasing versions of code is established.	0 days	Tue 1/31/17	Tue 1/31/17
153	Elaboration Phase Review	1 day	Fri 1/27/17	Fri 1/27/17

Project: USNDC Project
Date: Fri 12/12/14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Milestone

Inactive Summary

Manual Task

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



Duration-only

Page 6

ID		Task Name	Duration	Start	Finish	2nd Half
						Qtr 3
154		Construction (also called Development) Phase	1304 days	Wed 2/1/17	Mon 1/31/22	
155		Iteration C1	129 days	Wed 2/1/17	Mon 7/31/17	
156		Start of Construction (also called Development) phase	0 days	Wed 2/1/17	Wed 2/1/17	
157		Project management	129 days	Wed 2/1/17	Mon 7/31/17	
158		Requirements	129 days	Wed 2/1/17	Mon 7/31/17	
159		Analysis and Design	129 days	Wed 2/1/17	Mon 7/31/17	
160		Implementation	129 days	Wed 2/1/17	Mon 7/31/17	
161		Test	129 days	Wed 2/1/17	Mon 7/31/17	
162		Deployment	129 days	Wed 2/1/17	Mon 7/31/17	
163		Environment	129 days	Wed 2/1/17	Mon 7/31/17	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



164		Iteration Review	3 days	Mon 7/24/17	Wed 7/26/17
165		End of iteration C1	0 days	Mon 7/31/17	Mon 7/31/17
166		Iteration C2	132 days	Tue 8/1/17	Wed 1/31/18
167		Start of iteration C2	0 days	Tue 8/1/17	Tue 8/1/17
168		Project management	132 days	Tue 8/1/17	Wed 1/31/18
169		Requirements	132 days	Tue 8/1/17	Wed 1/31/18
170		Analysis and Design	132 days	Tue 8/1/17	Wed 1/31/18
171		Implementation	132 days	Tue 8/1/17	Wed 1/31/18
172		Test	132 days	Tue 8/1/17	Wed 1/31/18
173		Deployment	132 days	Tue 8/1/17	Wed 1/31/18
174		Environment	132 days	Tue 8/1/17	Wed 1/31/18
175		Iteration Review	4 days	Mon 1/22/18	Thu 1/25/18
176		End of iteration C2	0 days	Wed 1/31/18	Wed 1/31/18
177		Iteration C3	129 days	Thu 2/1/18	Tue 7/31/18
178		Start of iteration C3	0 days	Thu 2/1/18	Thu 2/1/18
179		Project management	129 days	Thu 2/1/18	Tue 7/31/18

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



Project: USNDC Project
Date: Fri 12/12/14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External MilestoneManual

Inactive TaskManual

Inactive only

Inactive only

Manual TaskDeadline

Duration-onlyProgress

Summary Rollup

Summary

MilestoneStart-

SummaryFinish-

Page 7

ID		Task Name	Duration	Start	Finish	2nd Half
						Qtr 3
180		Requirements	129 days	Thu 2/1/18	Tue 7/31/18	
181		Analysis and Design	129 days	Thu 2/1/18	Tue 7/31/18	
182		Implementation	129 days	Thu 2/1/18	Tue 7/31/18	
183		Environment	129 days	Thu 2/1/18	Tue 7/31/18	
184		Iteration Review	4 days	Mon 7/23/18	Thu 7/26/18	
185		End of iteration C3	0 days	Tue 7/31/18	Tue 7/31/18	
186		Iteration C4	132 days	Wed 8/1/18	Thu 1/31/19	
187		Start of iteration C4	0 days	Wed 8/1/18	Wed 8/1/18	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



188		Project management	132 days	Wed 8/1/18	Thu 1/31/19
189		Requirements	132 days	Wed 8/1/18	Thu 1/31/19
190		Analysis and Design	132 days	Wed 8/1/18	Thu 1/31/19
191		Implementation	132 days	Wed 8/1/18	Thu 1/31/19
192		Environment	132 days	Wed 8/1/18	Thu 1/31/19
193		Iteration Review	4 days	Mon 1/21/19	Thu 1/24/19
194		End of iteration C4	0 days	Thu 1/31/19	Thu 1/31/19
195		Iteration C5	129 days	Fri 2/1/19	Wed 7/31/19
196		Start of iteration C5	0 days	Fri 2/1/19	Fri 2/1/19
197		Project management	129 days	Fri 2/1/19	Wed 7/31/19
198		Requirements	129 days	Fri 2/1/19	Wed 7/31/19
199		Analysis and Design	129 days	Fri 2/1/19	Wed 7/31/19
200		Implementation	129 days	Fri 2/1/19	Wed 7/31/19
201		Environment	129 days	Fri 2/1/19	Wed 7/31/19
202		Iteration Review	4 days	Mon 7/22/19	Thu 7/25/19
203		End of iteration C5	0 days	Wed 7/31/19	Wed 7/31/19
204		Iteration C6	132 days	Thu 8/1/19	Fri 1/31/20

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



205		Start of iteration C6	0 days	Thu 8/1/19	Thu 8/1/19
-----	--	-----------------------	--------	------------	------------

Project: USNDC Project Date: Fri 12/12/14	Task		External MilestoneManual		Summary Rollup	
	Split		Inactive TaskManual		Summary	
	Milestone		Inactive only		MilestoneStart-	
	Summary		Inactive only		SummaryFinish-	
	Project Summary		Manual TaskDeadline			
	External Tasks		Duration-onlyProgress			

Page 8

ID		Task Name	Duration	Start	Finish	2nd Half Qtr 3
206		Project management	132 days	Thu 8/1/19	Fri 1/31/20	
207		Requirements	132 days	Thu 8/1/19	Fri 1/31/20	
208		Analysis and Design	132 days	Thu 8/1/19	Fri 1/31/20	
209		Implementation	132 days	Thu 8/1/19	Fri 1/31/20	
210		Environment	132 days	Thu 8/1/19	Fri 1/31/20	
211		Iteration Review	4 days	Mon 1/27/20	Fri 1/31/20	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



212		End of iteration C6	0 days	Fri 1/31/20	Fri 1/31/20
213		Iteration C7	130 days	Mon 2/3/20	Fri 7/31/20
214		Start of iteration C7	0 days	Mon 2/3/20	Mon 2/3/20
215		Project management	130 days	Mon 2/3/20	Fri 7/31/20
216		Requirements	130 days	Mon 2/3/20	Fri 7/31/20
217		Analysis and Design	130 days	Mon 2/3/20	Fri 7/31/20
218		Implementation	130 days	Mon 2/3/20	Fri 7/31/20
219		Environment	130 days	Mon 2/3/20	Fri 7/31/20
220		Iteration Review	4 days	Mon 7/27/20	Fri 7/31/20
221		End of iteration C7	0 days	Fri 7/31/20	Fri 7/31/20
222		Iteration C8	130 days	Mon 8/3/20	Fri 1/29/21
223		Start of iteration C8	0 days	Mon 8/3/20	Mon 8/3/20
224		Project management	130 days	Mon 8/3/20	Fri 1/29/21
225		Requirements	130 days	Mon 8/3/20	Fri 1/29/21
226		Analysis and Design	130 days	Mon 8/3/20	Fri 1/29/21
227		Implementation	130 days	Mon 8/3/20	Fri 1/29/21
228		Environment	130 days	Mon 8/3/20	Fri 1/29/21

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



229		Iteration Review	4 days	Mon 1/25/21	Fri 1/29/21
230		End of iteration C8	0 days	Fri 1/29/21	Fri 1/29/21
231		Iteration C9	130 days	Mon 2/1/21	Fri 7/30/21

Project: USNDC Project
Date: Fri 12/12/14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External

MilestoneManual

Inactive TaskManual

Inactive only

Inactive only

Manual TaskDeadline

Duration-onlyProgress

Summary Rollup

Summary

MilestoneStart-

SummaryFinish-

Page 9

ID		Task Name	Duration	Start	Finish	2nd Half Qtr 3
232		Start of iteration C9	0 days	Mon 2/1/21	Mon 2/1/21	
233		Project management	130 days	Mon 2/1/21	Fri 7/30/21	
234		Requirements	130 days	Mon 2/1/21	Fri 7/30/21	
235		Analysis and Design	130 days	Mon 2/1/21	Fri 7/30/21	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



236		Implementation	130 days	Mon 2/1/21	Fri 7/30/21
237		Environment	130 days	Mon 2/1/21	Fri 7/30/21
238		Iteration Review	4 days	Mon 7/26/21	Fri 7/30/21
239		End of iteration C9	0 days	Fri 7/30/21	Fri 7/30/21
240		Iteration C10	131 days	Mon 8/2/21	Mon 1/31/22
241		Start of iteration C10	0 days	Mon 8/2/21	Mon 8/2/21
242		Project management	131 days	Mon 8/2/21	Mon 1/31/22
243		Requirements	131 days	Mon 8/2/21	Mon 1/31/22
244		Analysis and Design	131 days	Mon 8/2/21	Mon 1/31/22
245		Implementation	131 days	Mon 8/2/21	Mon 1/31/22
246		Environment	131 days	Mon 8/2/21	Mon 1/31/22
247		Iteration Review	4 days	Mon 1/24/22	Thu 1/27/22
248		End of iteration C10	0 days	Mon 1/31/22	Mon 1/31/22
249		End of Construction (also called Development) Phase deliverable status	0 days	Mon 1/31/22	Mon 1/31/22
250		End of Construction (also called Development) phase	0 days	Mon 1/31/22	Mon 1/31/22
251		Project management	0 days	Mon 1/31/22	Mon 1/31/22
252		AC: Risks have been sufficiently identified and mitigated.	0 days	Mon 1/31/22	Mon 1/31/22

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



253		EC: Risk List is in the Approved state	0 days	Mon 1/31/22	Mon 1/31/22
254		AC: Project plan is an executable, measurable and sufficient plan for the completion	0 days	Mon 1/31/22	Mon 1/31/22
255		EC: IMP/IMS are in the Approved state	0 days	Mon 1/31/22	Mon 1/31/22
256		EC: Cost estimates for the next phase are complete and reviewed with stakeholder	0 days	Mon 1/31/22	Mon 1/31/22
257		EC: Tasks are planned for the upcoming iteration.	0 days	Mon 1/31/22	Mon 1/31/22

Project: USNDC Project
Date: Fri 12/12/14

TaskExternal Milestone
SplitInactive Task
MilestoneInactive
SummaryInactive
Project
Task
External TasksDuration-only

Milestone
Summary
SummaryManual

Manual
Summary Rollup
Manual
Summary
Start-only
Finish-only
Deadline
Progress

ID	Task Name	Duration	Start	Finish	2nd Half
					Qtr 3
258	Iteration plan for first Transition iteration completed and reviewed.	0 days	Mon 1/31/22	Mon 1/31/22	
259	Very good idea of everything we need to complete in Transition phase.	0 days	Mon 1/31/22	Mon 1/31/22	
260	All plans for the upcoming iterations are in RTC.	0 days	Mon 1/31/22	Mon 1/31/22	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



261	Requirements	0 days	Mon 1/31/22	Mon 1/31/22
262	AC: Requirements, key features, and main constraints are documented and baselin	0 days	Mon 1/31/22	Mon 1/31/22
263	EC: Vision may be updated and is in the Approved state	0 days	Mon 1/31/22	Mon 1/31/22
264	EC: Glossary is in the Approved state	0 days	Mon 1/31/22	Mon 1/31/22
265	EC: System Specification Document (based on the SRD) may be updated and is in t	0 days	Mon 1/31/22	Mon 1/31/22
266	EC: ICDs are in the Approved state (if any are added)	0 days	Mon 1/31/22	Mon 1/31/22
267	EC: Use Cases are 100% complete	0 days	Mon 1/31/22	Mon 1/31/22
268	100% of architecturally significant use cases are in the Approved state	0 days	Mon 1/31/22	Mon 1/31/22
269	100% of use cases are in the Approved state	0 days	Mon 1/31/22	Mon 1/31/22
270	100% of actors having been Approved	0 days	Mon 1/31/22	Mon 1/31/22
271	EC: User-Interface storyboards are 100% in the Approved state.	0 days	Mon 1/31/22	Mon 1/31/22
272	Environment	0 days	Mon 1/31/22	Mon 1/31/22
273	AC: Development environment is defined and ready for use.	0 days	Mon 1/31/22	Mon 1/31/22
274	EC: The tools necessary for work in Transition phase are installed and ready for u	0 days	Mon 1/31/22	Mon 1/31/22
275	RTC, RSA, DOORS, etc. are tweaked as necessary throughout Construction (also called Development)	0 days	Mon 1/31/22	Mon 1/31/22
276	Analysis and Design	0 days	Mon 1/31/22	Mon 1/31/22

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



277		AC: Architecture is complete and maintained throughout the life of the project.	0 days	Mon 1/31/22	Mon 1/31/22
278		EC: The SAD is in the Approved state.	0 days	Mon 1/31/22	Mon 1/31/22
279		EC: The Hardware Architecture Document is in the Delivered state.	0 days	Mon 1/31/22	Mon 1/31/22
280		EC: Use-Case Realizations (UCR) are 100% Approved	0 days	Mon 1/31/22	Mon 1/31/22
281		100% of UCR are in the Approved state	0 days	Mon 1/31/22	Mon 1/31/22
282		EC: Data Model is 100% in the Delivered state	0 days	Mon 1/31/22	Mon 1/31/22
283		EC: User-Interface prototypes are 100% in the Approved state.	0 days	Mon 1/31/22	Mon 1/31/22

Project: USNDC Project Date: Fri 12/12/14	Task		External		Manual	
	Split		Milestone		Summary Rollup	
	Milestone		Inactive Task		Manual	
	Summary		Inactive		Summary	
	Project Summary		Milestone		Start-only	
	External Tasks		Inactive		Finish-only	
			Summary		Deadline	
			Manual Task		Progress	

ID		Task Name	Duration	Start	Finish	2nd Half
----	--	-----------	----------	-------	--------	----------

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



					Qtr 3
284		Implementation	0 days	Mon 1/31/22	Mon 1/31/22
285		AC: Implementation is proceeding and will complete in time	0 days	Mon 1/31/22	Mon 1/31/22
286		EC: Each Subsystem is 100% Complete	0 days	Mon 1/31/22	Mon 1/31/22
287		EC: Implementation Model is in the Delivered state.	0 days	Mon 1/31/22	Mon 1/31/22
288		EC: Unit Test Guidelines are in the Delivered state.	0 days	Mon 1/31/22	Mon 1/31/22
289		EC: Demonstrate the state of the system	0 days	Mon 1/31/22	Mon 1/31/22
290		Test	0 days	Mon 1/31/22	Mon 1/31/22
291		AC: Test plans and processes are in place and adequately test the functional and non-functional requirements.	0 days	Mon 1/31/22	Mon 1/31/22
292		EC: Test Plan is in the Delivered state.	0 days	Mon 1/31/22	Mon 1/31/22
293		EC: Test Case Descriptions are 100% Approved.	0 days	Mon 1/31/22	Mon 1/31/22
294		100% of the test case descriptions are in the Approved state for all use cases.	0 days	Mon 1/31/22	Mon 1/31/22
295		Deployment	0 days	Mon 1/31/22	Mon 1/31/22
296		AC: Deployment is understood and all the plans are in place for a successful deliver	0 days	Mon 1/31/22	Mon 1/31/22
297		EC: Deployment Plan is in the Delivered state.	0 days	Mon 1/31/22	Mon 1/31/22
298		EC: User Manuals are in the Delivered state.	0 days	Mon 1/31/22	Mon 1/31/22

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



299	EC: User Training Material is in the Delivered state.	0 days	Mon 1/31/22	Mon 1/31/22
300	Construction (also called Development) Phase Review	1 day	Fri 1/28/22	Fri 1/28/22
301	Transition Phase	1172 days	Thu 2/1/18	Fri 7/29/22
302	Start of Transition phase	0 days	Tue 7/31/18	Tue 7/31/18
303	Transition Milestones (At the end of each iteration - including C3 - applicable for each portion being transitioned, which will happen every year)	0 days	Tue 7/31/18	Tue 7/31/18
304	Environment (each iteration for each portion to be transitioned)	0 days	Tue 7/31/18	Tue 7/31/18
305	AC: Development environment is defined and ready for use.	0 days	Tue 7/31/18	Tue 7/31/18
306	EC: The tools necessary for work in Transition phase are installed and ready for use	0 days	Tue 7/31/18	Tue 7/31/18
307	Test (each iteration for each portion to be transitioned)	0 days	Tue 7/31/18	Tue 7/31/18

Project: USNDC Project
Date: Fri 12/12/14

TaskExternal Milestone
SplitInactive Task
MilestoneInactive
SummaryInactive
Project
Task
External TasksDuration-only

Manual
Summary Rollup
Manual
Summary
Start-only
Finish-only
Deadline
Progress

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



ID		Task Name	Duration	Start	Finish	2nd Half
						Qtr 3
308		AC: Test plans and processes are in place and adequately test the functional and non-functional requirements.	0 days	Tue 7/31/18	Tue 7/31/18	
309		EC: Test Plan is in the Delivered state.	0 days	Tue 7/31/18	Tue 7/31/18	
310		EC: Test Case Descriptions are Delivered.	0 days	Tue 7/31/18	Tue 7/31/18	
311		Deployment (at the end of each year)	0 days	Tue 7/31/18	Tue 7/31/18	
312		AC: Deployment is understood and all the plans are in place for a successful delivery to the stakeholder site.	0 days	Tue 7/31/18	Tue 7/31/18	
313		EC: Deployment Plan is in the Delivered state.	0 days	Tue 7/31/18	Tue 7/31/18	
314		EC: User Manuals are in the Delivered state.	0 days	Tue 7/31/18	Tue 7/31/18	
315		EC: User Training Material is in the Delivered state.	0 days	Tue 7/31/18	Tue 7/31/18	
316		Iteration T1	129 days	Thu 2/1/18	Tue 7/31/18	
317		Start of iteration T1	0 days	Thu 2/1/18	Thu 2/1/18	
318		Test	129 days	Thu 2/1/18	Tue 7/31/18	
319		Deployment	129 days	Thu 2/1/18	Tue 7/31/18	
320		Iteration Review	4 days	Mon 7/23/18	Thu 7/26/18	
321		End of iteration T1	0 days	Tue 7/31/18	Tue 7/31/18	
322		Iteration T2	132 days	Wed 8/1/18	Thu 1/31/19	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



323		Start of iteration T2	0 days	Wed 8/1/18	Wed 8/1/18
324		Test	132 days	Wed 8/1/18	Thu 1/31/19
325		Iteration Review	4 days	Mon 1/21/19	Thu 1/24/19
326		End of iteration T2	0 days	Thu 1/31/19	Thu 1/31/19
327		Iteration T3	129 days	Fri 2/1/19	Wed 7/31/19
328		Start of iteration T3	0 days	Fri 2/1/19	Fri 2/1/19
329		Test	129 days	Fri 2/1/19	Wed 7/31/19
330		Deployment	129 days	Fri 2/1/19	Wed 7/31/19
331		Iteration Review	4 days	Mon 7/22/19	Thu 7/25/19

Project: USNDC Project
Date: Fri 12/12/14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

ID		Task Name	Duration	Start	Finish	2nd Half
----	--	-----------	----------	-------	--------	----------

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



					Qtr 3
332		End of iteration T3	0 days	Wed 7/31/19	Wed 7/31/19
333		Iteration T4	132 days	Thu 8/1/19	Fri 1/31/20
334		Start of iteration T4	0 days	Thu 8/1/19	Thu 8/1/19
335		Test	132 days	Thu 8/1/19	Fri 1/31/20
336	📅	Iteration Review	4 days	Mon 1/27/20	Fri 1/31/20
337		End of iteration T4	0 days	Fri 1/31/20	Fri 1/31/20
338		Iteration T5	130 days	Mon 2/3/20	Fri 7/31/20
339		Start of iteration T5	0 days	Mon 2/3/20	Mon 2/3/20
340		Test	130 days	Mon 2/3/20	Fri 7/31/20
341		Deployment	130 days	Mon 2/3/20	Fri 7/31/20
342	📅	Iteration Review	4 days	Mon 7/27/20	Fri 7/31/20
343		End of iteration T5	0 days	Fri 7/31/20	Fri 7/31/20
344		Iteration T6	130 days	Mon 8/3/20	Fri 1/29/21
345		Start of iteration T6	0 days	Mon 8/3/20	Mon 8/3/20
346		Test	130 days	Mon 8/3/20	Fri 1/29/21
347	📅	Iteration Review	4 days	Mon 1/25/21	Fri 1/29/21
348		End of iteration T6	0 days	Fri 1/29/21	Fri 1/29/21

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



349		Iteration T7	130 days	Mon 2/1/21	Fri 7/30/21
350		Start of iteration T7	0 days	Mon 2/1/21	Mon 2/1/21
351		Test	130 days	Mon 2/1/21	Fri 7/30/21
352		Deployment	130 days	Mon 2/1/21	Fri 7/30/21
353		Iteration Review	4 days	Mon 7/26/21	Fri 7/30/21
354		End of iteration T7	0 days	Fri 7/30/21	Fri 7/30/21
355		Iteration T8	130 days	Mon 8/2/21	Fri 1/28/22
356		Start of iteration T8	0 days	Mon 8/2/21	Mon 8/2/21
357		Test	130 days	Mon 8/2/21	Fri 1/28/22

Project: USNDC Project Date: Fri 12/12/14	Task		External			
	Split		MilestoneManual		Summary Rollup	
	Milestone		Inactive TaskManual		Summary	
	Summary		Inactive only		MilestoneStart-	
	Project Summary		Inactive only		SummaryFinish-	
	External Tasks		Manual TaskDeadline			
			Duration-onlyProgress			

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



ID		Task Name	Duration	Start	Finish	2nd Half
						Qtr 3
358		Iteration Review	4 days	Mon 1/24/22	Fri 1/28/22	
359		End of iteration T8	0 days	Fri 1/28/22	Fri 1/28/22	
360		Iteration T9	129 days	Tue 2/1/22	Fri 7/29/22	
361		Start of iteration T9	0 days	Tue 2/1/22	Tue 2/1/22	
362		Project management	129 days	Tue 2/1/22	Fri 7/29/22	
363		Requirements	129 days	Tue 2/1/22	Fri 7/29/22	
364		Analysis and Design	129 days	Tue 2/1/22	Fri 7/29/22	
365		Implementation	129 days	Tue 2/1/22	Fri 7/29/22	
366		Test	129 days	Tue 2/1/22	Fri 7/29/22	
367		Deployment	129 days	Tue 2/1/22	Fri 7/29/22	
368		Environment	129 days	Tue 2/1/22	Fri 7/29/22	
369		Iteration Review	4 days	Mon 7/25/22	Fri 7/29/22	
370		End of iteration T9	0 days	Fri 7/29/22	Fri 7/29/22	
371		End of Transition Phase deliverable status	0 days	Fri 7/29/22	Fri 7/29/22	
372		End of Transition phase	0 days	Fri 7/29/22	Fri 7/29/22	
373		Project management	0 days	Fri 7/29/22	Fri 7/29/22	
374		AC: Risks have been sufficiently identified and mitigated.	0 days	Fri 7/29/22	Fri 7/29/22	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



375	EC: Risk List is in the Approved state and handed over to stakeholder	0 days	Fri 7/29/22	Fri 7/29/22
376	AC: Project plan is an executable, measurable and sufficient plan for the completion c	0 days	Fri 7/29/22	Fri 7/29/22
377	EC: IMP/IMS are in the Approved state and handed over to stakeholder	0 days	Fri 7/29/22	Fri 7/29/22
378	Requirements	0 days	Fri 7/29/22	Fri 7/29/22
379	AC: Requirements, key features, and main constraints are documented and baselined	0 days	Fri 7/29/22	Fri 7/29/22
380	EC: Vision may be updated and is in the Approved state and handed over to stakehol	0 days	Fri 7/29/22	Fri 7/29/22
381	EC: Glossary is in the Approved state and handed over to stakeholder	0 days	Fri 7/29/22	Fri 7/29/22
382	EC: System Specification Document (based on the SRD) is in the Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22

Project: USNDC Project
Date: Fri 12/12/14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External

Milestone

Inactive Task

Inactive

Milestone

Inactive

Summary

Manual Task

Duration-only

Manual

Summary Rollup

Manual

Summary

Start-only

Finish-only

Deadline

Progress

ID	Task Name	Duration	Start	Finish	2nd Half
----	-----------	----------	-------	--------	----------

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



						Qtr 3
383		EC: ICDs are in the Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22	
384		EC: Use Cases are approximately 100% complete (Approved state) and handed over	0 days	Fri 7/29/22	Fri 7/29/22	
385		100% of use cases are in the Approved state and handed over to stakeholder	0 days	Fri 7/29/22	Fri 7/29/22	
386		100% of actors having been Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22	
387		EC: User-Interface storyboards are 100% in the Approved state and handed over to s	0 days	Fri 7/29/22	Fri 7/29/22	
388		Environment	0 days	Fri 7/29/22	Fri 7/29/22	
389		AC: Development environment is defined and ready for use.	0 days	Fri 7/29/22	Fri 7/29/22	
390		EC: The tools necessary for work are transitioned over to the stakeholder	0 days	Fri 7/29/22	Fri 7/29/22	
391		Analysis and Design	0 days	Fri 7/29/22	Fri 7/29/22	
392		AC: Architecture is complete and maintained throughout the life of the project.	0 days	Fri 7/29/22	Fri 7/29/22	
393		EC: The SAD is in the Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22	
394		EC: Use-Case Realizations (UCR) are 100% Approved and handed over to stakehold	0 days	Fri 7/29/22	Fri 7/29/22	
395		100% of UCR are Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22	
396		EC: Data Model is 100% Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22	
397		EC: EC: User-Interface prototypes are 100% in the Approved state and handed over t	0 days	Fri 7/29/22	Fri 7/29/22	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



398		Implementation	0 days	Fri 7/29/22	Fri 7/29/22
399		AC: Implementation is proceeding and will complete in time.	0 days	Fri 7/29/22	Fri 7/29/22
400		EC: Each Subsystem is 100% Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22
401		EC: Implementation Model is in the Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22
402		Test	0 days	Fri 7/29/22	Fri 7/29/22
403		AC: Test plans and processes are in place and adequately test the functional and non-	0 days	Fri 7/29/22	Fri 7/29/22
404		EC: Test Plan is in the Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22
405		EC: Test Case Descriptions are 100% Approved and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22
406		Deployment	0 days	Fri 7/29/22	Fri 7/29/22
407		AC: Deployment is understood and all the plans are in place for a successful delivery t	0 days	Fri 7/29/22	Fri 7/29/22
408		EC: Deployment Plan is in the Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



Project: USNDC Project
Date: Fri 12/12/14

TaskExternal Milestone



SplitInactive Task



MilestoneInactive



Milestone



SummaryInactive



Summary



Project



SummaryManual



Task



External TasksDuration-only

Manual



Summary Rollup



Manual



Summary



Start-only



Finish-only



Deadline



Progress

Page 16

ID	Task Name	Duration	Start	Finish	2nd Half
					Qtr 3
409	EC: User Manuals are in the Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22	
410	EC: User Training Material is in the Approved state and handed over to stakeholder.	0 days	Fri 7/29/22	Fri 7/29/22	
411	Transition Phase Review	4 days	Mon 7/25/22	Thu 7/28/22	

Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



Sandia National Laboratories is a multi-program laboratory managed and operated by Sandia Corporation, a wholly owned subsidiary of Lockheed Martin Corporation, for the U.S. Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Sandia National Laboratories



Project: USNDC Project
Date: Fri 12/12/14

Task



Split



Milestone



Summary



Project Summary



External Tasks



External



Milestone



Inactive Task



Inactive



Milestone



Inactive



Summary



Manual Task



Duration-only



Manual



Summary Rollup



Manual



Summary



Start-only



Finish-only



Deadline



Progress



Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress

1st Half		2nd Half		1st Half		Page 18	2nd Half		1st Half		2nd Half	
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress

[illegible]

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress

[illegible]

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary



Manual Task



Duration-only



Finish-only



Deadline

Progress


[illegible]

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary


External Tasks



Inactive Summary

Manual Task

Duration-only



Finish-only

Deadline

Progress



1st Half			2nd Half			1st Half			Page 18	2nd Half			1st Half			2nd Half		
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2		
					◆				1/31									

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress

1st Half			2nd Half			1st Half		Page 18	2nd Half		1st Half		2nd Half	
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2		
					1/31									

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress

[illegible]

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary



Manual Task



Duration-only



Finish-only




Deadline



Progress



1st Half		2nd Half		1st Half		Page 18	2nd Half		1st Half		2nd Half	
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2
												

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary



Manual Task



Duration-only



Finish-only



Deadline

Progress

[illegible]

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary

Manual Task

Duration-only



Finish-only

Deadline

Progress




1st Half			2nd Half			1st Half			Page 18	2nd Half			1st Half			2nd Half		
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2		

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary


External Tasks



Inactive Summary

Manual Task

Duration-only



Finish-only

Deadline

Progress



1st Half			2nd Half			1st Half			Page 18	2nd Half			1st Half			2nd Half		
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary



Manual Task



Duration-only



Finish-only



Deadline



Progress



1st Half		2nd Half		1st Half		Page 18	2nd Half		1st Half		2nd Half	
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2
												1/31

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary



Manual Task



Duration-only



Finish-only



Deadline

Progress




1st Half		2nd Half		1st Half		Page 18	2nd Half		1st Half		2nd Half	
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2
							◆ 7/31					

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary


External Tasks



Inactive Summary

Manual Task

Duration-only



Finish-only

Deadline

Progress



1st Half			2nd Half			1st Half			Page 18	2nd Half			1st Half			2nd Half		
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2		

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary



Manual Task



Duration-only



Finish-only



Deadline

Progress

[illegible]

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only


Deadline

Progress


[illegible]

Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only



Finish-only
Deadline
Progress




1st Half			2nd Half			1st Half			2nd Half			1st Half			2nd Half		
Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1


1st Half	2nd Half			1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only




Finish-only
Deadline
Progress






Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only



Finish-only
Deadline
Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project
 Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary


Manual Task

Duration-only

Finish-only


Deadline

Progress




Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only



Finish-only
Deadline
Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project

Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only


Deadline

Progress




Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only



Finish-only
Deadline
Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project

Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress



Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary

Manual Task

Duration-only



Finish-only

Deadline

Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project

Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary

Manual Task

Duration-only



Finish-only

Deadline

Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project

Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary

Manual Task

Duration-only




Finish-only

Deadline

Progress





1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1


Project: USNDC Project
Date: Fri 12/12/14






Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only



Finish-only
Deadline
Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project

Date: Fri 12/12/14

Summary

Inactive Summary

Project Summary

Manual Task

External Tasks

Duration-only

Finish-only


Deadline

Progress




Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only



Finish-only
Deadline
Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project
 Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only


Deadline

Progress




Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only



Finish-only
Deadline
Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half	
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 1

Project: USNDC Project
 Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only


Deadline

Progress




Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only



Finish-only
Deadline
Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project
 Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only


Deadline

Progress




Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks



Inactive Summary
Manual Task
Duration-only



Finish-only
Deadline
Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project
 Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary

Manual Task

Duration-only



Finish-only

Deadline

Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project

Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only

Deadline

Progress

Project: USNDC Project
Date: Fri 12/12/14

Summary

Project Summary

External Tasks



Inactive Summary

Manual Task

Duration-only



Finish-only

Deadline

Progress



Task

Split

Milestone

External Milestone

Inactive Task

Inactive Milestone

Manual Summary Rollup

Manual Summary

Start-only

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

Project: USNDC Project
 Date: Fri 12/12/14

Summary

Project Summary

External Tasks

Inactive Summary

Manual Task

Duration-only

Finish-only


Deadline

Progress




Project: USNDC Project
Date: Fri 12/12/14

Summary
Project Summary
External Tasks




Inactive Summary
Manual Task
Duration-only




Finish-only
Deadline
Progress





Project: USNDC Project
Date: Fri 12/12/14



[illegible]

Project: USNDC Project
Date: Fri 12/12/14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Page 49

1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half
Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29

7/29


















7/29

7/29

7/29

7/29



Project: USNDC Project Date: Fri 12/12/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	